Santa Cruz Island Environmental Planning Process

	NPS Primary Restoration EIS
Fall 1999	Conduct Public Scoping Meetings, on October 20th and 27th, 1999
2000	Compile comments from public and experts. Develop alternatives. Compose Draft EIS.
February 2001	Release Draft EIS for Public Review Feb 23rd. (review period is 60 days).
April 2001	Revise Draft EIS incorporating public comment. Produce Final EIS.
May 2001	Release Final EIS for Public Review. Observe 30 day waiting period before decision by NPS region.
Summer 2001	Record of Decision for EIS, June. Begin Section 7 compliance consultation with USFWS (150 days).
Fall 2001	Begin implementation of Primary Restoration Plan, with fence construction in first zone, if funding is available.

TNC 1/01 Printed on Recycled Paper